April 2016

TIP LATEST AFTER
1D # ROUTE COUNTY ESTIMATE ESTIMATE | Fund REVIEW REASON
B-4811 US 64 Rutherford $2,250,000 $2,250,000| HFB
B-4948 SR 1429 Columbus $1,375,000 $1,375,000| HFB
B-5123 UsS 29 Cabarrus $7,500,000 $7,500,000| HFB
B-5157 SR 1304 Granville $975,000 $975,000| F
B-5396 SR 1103 Buncombe $1,000,000 $1,000,000] F
BP-5500D,BP-5500E 1-40 Catawba $4,470,000 $4,470,000] F
1-5738,1-5789,1-5821 1-85 Guilford $16,900,000| $19,600,000] F
R-4416 US 64 Clay $5,000,000 $3,500,000] F
U-2707 SR 3000 Forsyth $10,300,000| $12,400,000] F
Projects =9 $49,770,000 $53,070,000 $0 Projects to be Let = 9
Minus Engineering & Contingencies $0

SCHEDULES SUBJECT TO CHANGE - PENDING FISCAL ANALYSIS & BOT APPROVAL

Review Date 3/1/2016




